PROJECT IMPLEMENTATION PLAN

Integrated Restaurant Ordering & Operational System

Customer: Gourmet Dining LLC	Development Team: BOOST
Project Timeline: Sept 22, 2026 – Nov 30, 2026	Contract Type: Fixed-Price ($12,500 USD)

PROJECT PHASES & TIMELINE

PHASE 1: Project Kickoff & Preparation (Sept 22 – Sept 28, 2026)

Goal: Start the project and collect all necessary information.

- Step 1: The Customer pays the 30% Initial Deposit ($3,750 USD).
- Step 2: Hold a kickoff meeting between the Customer and Team BOOST.
- Step 3: The Customer shares business requirements, restaurant details, and menu structure.
- Step 4: Team BOOST sets up the development environment and project tools.

PHASE 2: Analysis & System Design (Sept 29 – Oct 19, 2026)

Goal: Create blueprints and database architecture for the system.

- Step 1: Analyze all business needs and user roles (Manager, Waitstaff, Chef).
- Step 2: Design the PostgreSQL Database Schema.
- Step 3: Draw the Business Process Model (BPM) and Use Case Diagram.
- Step 4: Create the Entity Relationship Diagram (ERD) and system specifications.
- Step 5: Deliver design documents to the Customer and receive the 40% Mid-Project Payment ($5,000 USD).

PHASE 3: Core System Development (Oct 20 – Nov 15, 2026)

Goal: Build all software functions and features.

- Step 1: Develop the Digital Menu & Customer Ordering Portal for dining tables.
- Step 2: Build the Kitchen Display System (KDS) with fast status updates (under 1 second).
- Step 3: Create the Role-Based Dashboard for managers, servers, and chefs.
- Step 4: Implement Automated Bill Calculation and daily sales reports.
- Step 5: Write all SQL scripts (DDL and DML).

PHASE 4: Testing & Quality Assurance (Nov 16 – Nov 22, 2026)

Goal: Make sure the system works fast, correctly, and without errors.

- Step 1: Test real-time synchronization between table stations and kitchen screens.

- Step 2: Verify user role access and permissions (Manager vs Waitstaff vs Chef).
- Step 3: Test report exports and data analytics.
- Step 4: Fix all bugs found during internal testing.

PHASE 5: User Acceptance & Final Delivery (Nov 23 – Nov 30, 2026)

Goal: Hand over the system, train staff, and finish the project.

- Step 1: Show the working system to the Customer for final review.
- Step 2: Train restaurant managers and staff on how to use the system.
- Step 3: Deliver all documentation, source code, and SQL scripts.
- Step 4: The Customer signs the final acceptance form and pays the 30% Final Payment ($3,750 USD).

RESPONSIBILITIES SUMMARY

Customer Responsibilities	Team BOOST Responsibilities
• Provide menu details and business needs	• Analyze requirements and design architecture
• Review deliverables and give quick feedback	• Develop, optimize, and test the system
• Make payments according to the agreed schedule	• Deliver all code, diagrams, and documentation